COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 30/ 2016

ESTI MATE SUMVARY 13: 43: 30
CONTI D C20085 ESTI MATE NO 0011 FINL SPEC YR 2005
PCN: 20085- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 161.0 DAYS TI VE ALLOW 170 WORK DAYS
1-70 MP 49.4-60.0 MESA COUNTY PERCENT TIME:  94.71 ORI G TI VE ALLOW 105 WORK DAYS
PROJECT NO NHPP 0701- 225
1-70 EXIT 49 EAST RESURFACI NG
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 06/ 30/ 2016 DATE TI ME STARTED 04/ 20/ 2015
556 STRUTHERS AVENUE DATE LET 01/ 22/ 2015 DATE WORK BEGAN 04/ 20/ 2015
DATE AWARDED 01/ 29/ 2015 DATE TI ME STOPPED 05/ 23/ 2016
DATE CONTRACT EXECUTED 03/ 05/ 2015 DATE ACCEPTED 05/ 23/ 2016
GRAND JUNCTI ON CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/ 20/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 12, 236, 700. 29 PARTI Cl PATI NG $ 12,236, 700. 30 $ 531. 10
AWARD PRQJECT AMT: $ 7,634, 452.82 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 12, 236, 700. 30 531.10
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 12, 236, 700. 30 531. 10
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 114, 516. 79
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 12, 236, 700. 30 115, 047. 89
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 12, 236, 700. 30 115, 047. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 115, 047. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00090

0010

202- 00240

0015
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0020
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0030
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0040
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0055 208-00045

C20085
20085-BI D
NHPP 0701- 225

Del i neat or

*Renoval of

*Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign

*Renoval of Quardrail

Type 3

*Renoval of Quardrail

Type 4

*Renoval of

End Anchor age

Bl adi ng

*Pot hol i ng

*Erosion Log (12 Inch)

*Aggr egat e Bag

*Concrete Washout Structure
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ESTI MATE RUN 06/ 30/ 2016

13: 43: 30
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
360. 00
0. 00
912, 846. 82
0. 00
800. 00
0. 00
5, 631. 60
0. 00
342, 210. 00
0. 00
3, 467. 70
0. 00
32,171. 49
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
4,199. 00



CONTI D C20085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20085- BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0011 13:43: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 48. 000 48. 000
HOUR 0. 000 0. 00
77.32000 48. 000 3,711. 36
0065 210-00810 *Reset Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0070 210-01130 *Reset CGuardrail Type 3 371. 000 371. 000
LF 0. 000 0. 00
18. 70000 371. 000 6,937.70
0075 210-01300 *Reset |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
18, 784. 91000 1. 000 18, 784.91
0080 210- 04030 *Modi fy Quardrail 2,025. 000 2,025. 000
LF 0. 000 0. 00
33. 05000 2,025. 000 66, 926. 25
0085 210-04200  *Adjust Guardrail 30, 241. 000 30, 241. 000
LF 0. 000 0. 00
4. 75000 30, 241. 000 143, 644. 75
0090 212-00006 *Seedi ng (Native) 0. 330 0. 330
ACRE 0. 000 0. 00
10, 450. 00000 0. 330 3, 448. 50
0095 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
9, 370. 00000 0. 000 0. 00
0100 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
19, 035. 00000 0. 000 0. 00
0105 213-00061 *Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
169. 50000 0. 000 0. 00
0110 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 4,012. 000 4,014. 000
SY -2.000 -98.90
49. 45000 4,012. 000 198, 393. 40



CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20085-BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0011 13:43: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-34801 *Hot Mx Asphalt (G ading SX) (100) 89, 010. 790 89, 010. 790
TON 0. 000 0.00
34. 25000 89, 010. 790 3,048, 619. 56
0120 411-03345 Asphal t Cenent Performance Grade (PG 76-28) 5, 100. 670 5, 100. 670
TON 0. 000 0. 00
607. 00000 5, 100. 670 3, 096, 106. 69
0125 411-10255 Emul sified Asphalt (Sl ow Setting) 22,723. 000 22,723.000
GAL 0. 000 0.00
2. 88000 22,723. 000 65, 442. 24
0130 601- 06150 *Concrete (Patching) 260. 000 260. 000
SF 0. 000 0. 00
64. 50000 260. 000 16, 770. 00
0135 606-00301  *Cuardrail Type 3 (6-3 Post Spacing) 3,175. 000 3,175.000
LF 0. 000 0. 00
23. 55000 3,175. 000 74,771.25
0140 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 775. 000 775. 000
LF 0. 000 0.00
31. 90000 775.000 24,722.50
0145 606-00710 *Quardrail Type 7 (Style CA) 38, 376. 000 38, 376. 000
LF 0. 000 0.00
41.10000 38, 376. 000 1,577, 253. 60
0150 606-00740 *Guardrail Type 7 (Style CE) 278. 000 278. 000
LF 0. 000 0. 00
98. 80000 278. 000 27, 466. 40
0155 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
0160 606-01370 *Transition Type 3G 15. 000 15. 000
EACH 0. 000 0. 00
1, 189. 07000 15. 000 17, 836. 05
0165 606-01380 *Transition Type 3H 4.000 4.000
EACH 0. 000 0. 00
758. 57000 4.000 3,034. 28



CONTI D C20085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20085- BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0011 13:43: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-01460 *Medi an Ter m nal 1. 000 1. 000
EACH 0. 000 0. 00
4, 350. 00000 1. 000 4, 350. 00
0175 606- 02003 *End Anchorage (Nonfl ared) 4. 000 4.000
EACH 0. 000 0. 00
4,093. 50000 4. 000 16, 374. 00
0180 606- 02005 *End Anchor age (Fl ared) 18. 000 18. 000
EACH 0. 000 0. 00
4, 753. 00000 18. 000 85, 554. 00
0185 606- 99999 Quardrail Type 7 (Precast) 5, 400. 000 5, 400. 000
LF 0. 000 0. 00
60. 00000 5, 400. 000 324, 000. 00
0190 612-00001  *Delineator (Type I) 52. 000 52. 000
EACH 0. 000 0. 00
22. 00000 52. 000 1, 144.00
0195 612-00002 *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0200 612-00003 *Del i neator (Type II1) 5. 000 5. 000
EACH 0. 000 0. 00
26. 00000 5. 000 130. 00
0205 612- 00022 *Del i neator (Type Il) (Barrier) 220. 000 220. 000
EACH 0. 000 0. 00
15. 00000 220. 000 3, 300. 00
0210 614-00011 *Sign Panel (Qass I) 131. 000 131. 000
SF 0. 000 0. 00
20. 00000 131. 000 2,620. 00
0215 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 34. 000 34.000
EACH 0. 000 0. 00
110. 00000 34.000 3, 740. 00
0220 614-80385 *Runble Strip 103, 531. 000 103, 531. 000
LF 0. 000 0. 00
0. 32000 103, 531. 000 33,129.92



CONTI D C20085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20085- BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0011 13:43: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-85001 *| npact Attenuator 8. 000 8. 000
EACH 0. 000 0. 00
44, 000. 00000 8. 000 352, 000. 00
0230 614-86737 *Sur face Sensor 4. 000 4.000
EACH 0. 000 0. 00
4,583. 00000 4. 000 18, 332. 00
0235 614-86738 *Sub- Sur f ace Tenperature Probe 2.000 2.000
EACH 0. 000 0. 00
4, 583. 00000 2.000 9, 166. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
485, 000. 00000 1. 000 485, 000. 00
0245 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 382. 00000 1. 000 5,382.00
0250 627-00001 *Pavenent Marking Pai nt 5,189. 000 5, 189. 000
GAL 0. 000 0. 00
26. 00000 5,189. 000 134, 914. 00
0255 627-00005 *Epoxy Pavenent MarKking 2, 060. 000 2, 060. 000
GAL 0. 000 0. 00
58. 00000 2, 060. 000 119, 480. 00
0260 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 1, 078. 000 1, 078. 000
SF 0. 000 0. 00
13. 00000 1, 078. 000 14, 014. 00
0265 630-00000  *Fl aggi ng 7, 958. 000 7, 958. 000
HOUR 0. 000 0. 00
22. 00000 7,958. 000 175, 076. 00
0270 630- 00007 *Traffic Control Inspection 114. 000 114.000
DAY 0. 000 0. 00
175. 00000 114. 000 19, 950. 00
0275 630-00012 *Traffic Control Managenent 169. 000 168. 000
DAY 1. 000 750. 00
750. 00000 169. 000 126, 750. 00



CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20085-BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0011 13:43: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 42.000
EACH 0. 000 0. 00
55. 00000 42.000 2,310. 00
0285 630-80342 *Construction Traffic Sign (Panel Size B) 148. 000 148. 000
EACH 0. 000 0. 00
60. 00000 148. 000 8, 880. 00
0290 630- 80343 *Construction Traffic Sign (Panel Size O 82. 000 82.000
EACH 0. 000 0. 00
65. 00000 82. 000 5, 330. 00
0295 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
ype) EACH 0. 000 0. 00
2,500. 00000 4.000 10, 000. 00
0300 630- 80359 *Portabl e Message Sign Panel 547. 000 547. 000
DAY 0. 000 0. 00
50. 00000 547. 000 27, 350. 00
0305 630-80360  *Drum Channel i zi ng Device 186. 000 186. 000
EACH 0. 000 0. 00
15. 00000 186. 000 2,790. 00
0310 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 27.000 27.000
EACH 0. 000 0. 00
15. 00000 27.000 405. 00
0315 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 15. 000 15. 000
EACH 0. 000 0. 00
15. 00000 15. 000 225.00
0320 630-80377 *Portabl e Water Filled Barrier (Tenporary) 733. 000 733. 000
LF 0. 000 0. 00
84. 50000 733. 000 61, 938. 50
0325 630-80380 *Traffic Cone 700. 000 700. 000
EACH 0. 000 0. 00
40. 00000 700. 000 28, 000. 00
0330 630-85011 *| npact Attenuator (Tenporary) 386. 000 386. 000
DAY 0. 000 0. 00
40. 00000 386. 000 15, 440. 00



CONTI D C20085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20085- BI D ESTI MATE RUN 06/ 30/ 2016
PRQIECT: NHPP 0701- 225 ESTI MATE NO 0011 13:43: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0335 630-85041 *Mobi | e Attenuator 336. 000 336. 000
DAY 0. 000 0. 00
450. 00000 336. 000 151, 200. 00
0340 700- 70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70016 F/ A Fuel Cost Adj ustnent - 95, 350. 910 - 95, 350. 910
FA 0. 000 0. 00
1. 00000 - 95, 350. 910 -95,350.91
0360 700- 70018 F/ A Roadway Snoot hness | ncentive 273, 020. 070 273, 020. 070
FA 0. 000 0. 00
1. 00000 273, 020. 070 273, 020. 07
0365 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 249, 304. 060 - 249, 304. 060
F A 0. 000 0. 00
1. 00000 - 249, 304. 060 - 249, 304. 06
0370 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70025 F/' A Quality Incentive Paynent -44,061. 020 -44,061. 020
FA 0. 000 0. 00
1. 00000 -44,061. 020 -44,061. 02
0410 900- 00006 Added Item (Dol lar)/ Working Tinme Violations -1, 050. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0415 700- 70021 F/ A On-The-Job Trainee Corrected per CMO #3 1, 480. 500 1, 480. 500
HOUR 0. 000 0. 00
2. 00000 1, 480. 500 2,961. 00



CONTI D C20085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20085- BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0011 13:43: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 900- 00006 Added Item (Dol lar)/ Concrete Price Reductions - 65. 760 -65. 760
DOL 0. 000 0. 00
1. 00000 -65. 760 -65.76
0425 630-80344  Const Traf Sign (Spec) 128. 000 128. 000
SF 0. 000 0. 00
15. 00000 128. 000 1, 920. 00
0430 900- 00007 Added |tem (Each)/ Crusher Renobilization 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0435 304- 09000 ABC (Spec) MCR CMD 6 790. 000 790. 000
CY 0. 000 0. 00
30. 00000 790. 000 23, 700. 00
0440 900- 00007 Added |tem (Each)/ Additional Mobilization/CMD 7 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0445 900- 00006 Added Item (Dol lar)/ Overwei ght Loads -120. 000 -120. 000
DOL 0. 000 0. 00
1. 00000 -120. 000 -120. 00
0450 403-34741  HVA (G SX) (75) (PG 64-22) Asphalt Cenent included 232. 760 232. 760
TON 0. 000 0. 00
82. 00000 232.760 19, 086. 32
0455 900- 00006 Added Item (Dol lar)/ Additional Nobilization 71, 615. 000 71, 615. 000
DOL 0. 000 0. 00
1. 00000 71, 615. 000 71, 615. 00
0460 630-00001 Pilot Car Operation 413. 500 413. 500
HOUR 0. 000 0. 00
38. 00000 413. 500 15, 713. 00
0465 900- 00014 Added Item (Lunp Sun)/ Public Information Services CVD 1. 000 1. 000
12
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0485 900- 00014 Added Item (Lunp Sum)/ Additional Mobilization CMO 12 1. 000 1. 000
LS 0. 000 0. 00
139, 210. 00000 1. 000 139, 210. 00



CONTI D C20085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20085-BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0011 13:43: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 900- 00006 Added Item (Dol lar)/ Railroad Crossing Expenses 1, 400. 000 1, 520. 000
DOL -120. 000 -120. 00
1. 00000 1, 400. 000 1, 400. 00
0495 900- 00024 Added Item (Ton)/ Warm M x Additive 14, 722. 230 14, 722. 230
TON 0. 000 0. 00
1. 74000 14, 722. 230 25, 616. 68
CAT 0200 CURRENT AMI $12,158,820.79 % 531.10 $12, 158, 820. 79
CAT NOO301 H-03-J
0380 202-00425 *Renoval of Bridge Railing 23. 000 23. 000
LF 0. 000 0. 00
21.50000 23. 000 494. 50
0385 202- 00503 *Renoval of Portions of Present Structure 0. 000 0. 000
SY 0. 000 0. 00
820. 00000 0. 000 0. 00
0390 606-11030 *Bridge Rail Type 10M 23. 000 23. 000
LF 0. 000 0. 00
390. 00000 23. 000 8, 970. 00
CAT 0301 CURRENT AMI $ 9,464.50 $ 0.00% 9, 464. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 500. 00000 1. 000 21, 500. 00
0400 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 815. 00000 1. 000 15, 815. 00
0405 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0470 900- 00007 Added Item (Each)/ Field Ofice dass 2 CMO 12 1. 000 1. 000
EACH 0. 000 0. 00
14, 400. 00000 1. 000 14, 400. 00
0475 900- 00007 Added Item (Each)/ Field Laboratory Cass 2 CMO 12 1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

CONTI D C20085
PCN: 20085-BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0011 13:43: 30
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0480 900-00007 Added Item (Each)/ Sanitary Facility CMD 12 1. 000 1. 000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00

CAT 0400 CURRENT AMI  $ 68, 415. 00 $

0.00$ 68, 415. 00

PRQJIECT TOTAL CURRENT AMI $ 12, 236, 700.29 $

531. 10 $12, 236, 700. 29



